
vfpBFj| VB/l-70 Superfund Site

U^S l̂l Phase IV Rapid IV, 8A

US Armv Corns Denver' Co|orado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,394,152.66

Site Funds Available: |$ 1,104,721.13 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 21% $ 1,373,838.56
Direct Costs: 79% $ 5,020,314.10

$ 6,394,152.66
This week:
Indirect Costs: 34% $ 14,298.98
Direct Costs: 66% $ 28,373.58

$ 42,672.56

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,372.57
Direct Costs: $ 2,173.79

$ 3,546.35
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 1/1/2007 |
Target Completion, soil ops @ 33 sites 15 Apr 06

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Rounding Adjustment
Fee
Totals

Weekly Budget Summary

Contract* W9128F-04-D-0029

#88

Costs Thru:

Award Date 10-Jun-04 2/17/2006
Start Date: 16-Jun-04

Completion: TBD g Document l[
Spring 06 Soil ops, 1 5 Apr 06 M niiiiiiiiiiiiiiiiiiiiiiini

Original Budget Current Budget This Week
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Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 647.96
$ 11,261.44
$ 2,389.58

$
$

$ 431.80
$ 144,444.00
$ 850,306.15
$ 371,370.71
$ 7,238.42
$ 47.48

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 1,474.33
$ 51.51
$ 23,110.85
$ 914.42

$ 21,957.62
$ 23,283.27
$ 176,769.42
$ 133,586.39
$ 4,119,113.03
$ 142,053.43

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$
$ 99.73
$
$

$ 31,449.36
$ 8,816.13
$ 151,270.32
$ 90,654.13

$
$

$ 183,020.00
$ 3,056,170.00

$ 29,090.97
$ 117,544.31

$ 477,678.61
$ 7,976,552.40

$ 2,686.23
$ 36.54

$ 33,183.81
$ 22,192.81

$ (0.03)
$
$ 42,672.56

$ (1.33)
$ 477,678.61
$ 6,871,831.27

II



US Army Corps
off Engineers*

Thru 2/10/2006 $ 3,466,8W

Date Labor
2/11/2006 $
2/12/2006 $
2/13/2006 $ 6,687
2/14/2006 $ 6,858
2/15/2006 $ 7,254
2/16/2006 $ 2,042
2/17/2006 $ 6,046

This Week $ 28,890
To Date $ 3,495,ew
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VB/i-70 super-Hind site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order $©@©H

Rapid Response/Project Resources Inc.

5.87 $ 369,082.96

Per Diem
$ 252.95
$ 252.95

85 $ 366.00
76 $ 379.42
07 $ 379.42
95 $ 379.42
95 $ 379.42
58 $ 2,389.58

3.45 $ 371,472.54

$ 820,206.27 $ 997,819.53

Equipment Material
$
$

551.41 $ 1,021.18
. $

$ 1,266.50 $ 784.89
$ 1
$ 1
$ 1

,376.00 $ 194.60
,330.49 $ 960.25
,645.30 $ 401.37

$ 1,487.90 $ 325.96
$ 7,657.60 $ 3,688.25
$ 827,863.87 $ 1,001,507.78

Weekly Cost by Category

I
57%

a Labor

B Per Diem

D Equipment

D Material
• Subcontracts

D Analytical

10% 0%
Cost to Date by Category

)55%

D Labor

• Per Diem

D Equipment
D Material

• Subcontracts
d Analytical
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Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06

$ 669,607.66 $ 27,954.16 $ 477,678.61

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 669,654.22

Analytical Fee Daily Total
$ $ $ 1,833.30
$ $ - $ 252.95
$ $ $ 9,113.00
$ - $ $ 8,816.54
$ - $ - $ 9,931.99
$ - $ - $ 4,476.80
$ - $ - $ 8,247.99
$ $ $ 42,672.57
$ 27,954.16 $ 477,678.61 $ 6,871,830.63

VB/I-70 Superfund Site
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Week Ending ^

#88

Costs Thru:

2/17/2006

Page 2 of 5

$ 6,829,158.06

Total Phase II
$ 6,830,991.36
$ 6,831,244.31
$ 6,840,357.31
$ 6,849,173.85
$ 6,859,105.84
$ 6,863,582.64
$ 6,871,830.63

Z3 Weekly Cost
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Cost

Note: Graph represents current 52 week period.



(nimt VB/l-70 Superfund Site
HMJĴ JJ Phase IV Rapid IV, 8A

no *__.., «•._.__ Denver, Colorado Task Order # 0001US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: ' _
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (351 Sites)
To Date | Cost/Property

Weekly Budget Summary

Completed To Date

351

#88

Costs Thru:

2/17/2006
Completed This week

This Week
Total Cost Cost/Property

4

Total Cost to Date (597 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 130,571.23
$ 731,244.72
$ 344,132.21
$ 5,252.62
$ 23.74
$ 1,211,656.31

$
$ 1.23
$ 372.00
$ 2,083.32
$ 980.43
$ 14.96
$ 0.07
$ 3,452.01

$
$
$ 323.98
$ 5,630.72
$ 1,194.79
$
$
$ 7,149.49

$
$
$ 81.00
$ 1,407.68
$ 298.70
$
$
$ 1,787.37

$ 6,119.68
$ 13,746.10
$ 255,590.85
$ 1,321,247.07
$ 690,282.13
$ 15,882.65
$ 23.74
$ 2,302,892.21

$ 10.25
$ 23.03
$ 428.13
$ 2,213.14
$ 1,156.25
$ 26.60
$ 0.04
$ 3,857.44

$ 21,957.62
$ 176,769.42
$ 857,465.50
$ 571,227.76
$ 30,066.74
$ 1,669,412.77
$ 526,496.17
$ 58,566.98
$ 228,792.17
$ 127,159.51
$ 23,283.27
$ 133,586.39
$
$ 45,457.04
$ 139,455.29
$ 4,468.39
$ 4,614,165.02

$ 62.56
$ 503.62
$ 2,442.92
$ 1,627.43
$ 85.66
$ 4,756.16
$ 1,499.99
$ 166.86
$ 651.83
$ 362.28
$ 66.33
$ 380.59
$
$ 129.51
$ 397.31
$ 12.73
$ 13,145.77

$
$ 1,474.33
$ 8,170.66
$ 5,394.28
$

$ 8,275.38
$ 456.30
$
$ 565.63
$
$
$ 51.51
$
$ 248.60
$ 914.42
$
$ 25,551.11

$
$ 368.58
$ 2,042.67
$ 1,348.57
$
$ 2,068.85
$ 114.08
$
$ 141.41
$
$
$ 12.88
$
$ 62.15
$ 228.61
$
$ 6,387.78

$ 91,022.00
$ 377,749.21
$ 1,455,453.58
$ 936,102.73
$ 54,168.81
$ 2,702,627.12
$ 908,416.87
$ 99,797.92
$ 397,988.49
$ 127,159.51
$ 32,142.82
$ 234,541.15
$
$ 187,726.96
$ 220,734.62
$ 8,019.19
$ 7,833,650.98

$ 152.47
$ 632.75
$ 2,437.95
$ 1,568.01
$ 90.74
$ 4,527.01
$ 1,521.64
$ 167.17
$ 666.65
$ 213.00
$ 53.84
$ 392.87
$
$ 314.45
$ 369.74
$ 13.43
$ 13,121.69

$ 5,825,821.33 $ 16,597.78 $ 32,700.60 $ 8,175.15 $ 10,136,543.19 $ 16,979.13
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,246,723.81 $ 17,631.94 $ 32,700.60 $ 8,175.15 $ 10,823,856.84 $ 18,031.68

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #88

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 2/17/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 15 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
0

To Date
10
71

Lead/Arsenic Soil Sites
4690 High St
4781 Wiiliams St
4775 Williams St
4765 Williams St

SF/Site
1,902

975
1,096
4,369

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

8,342

1,352,858
8,342

2,213,654

Soil Removal Sites Completed (Overall)
Task Order #14

2003
2004
2005
2006
Total

133
33

166

Cross-Over

80

80

Task Order #01

213
134

351

Total To Date
133
326
134

597

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,854
$ 16,597.78
$ 4.31

3,708
$ 16,979.13
$ 4.58

Excludes Fee

VB/l-70 Avg Cost/Site

S 8 §o o o
CJ C!
TJ- « jr g>
CO CO O r-

Week Ending

lAvg Cost/Site
(Fee Excluded)

•6 per. Mov. Avg.
(Avq Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field ops begin for 2006 Season
2) Extreme weather conditions force cancelation of field ops Thurs 16 Feb.
3) 33 Sites available at start of field ops, 4 completed this week
4) Site Co-ord field audit nears completion.
5) Held info session for prospective LBP contractors and potential workers.



VB/l-70 Supertund Site

ll̂ aTJI Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #88

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 2/17/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops, 1 5 Apr 06 Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 144,444.00
$ 850,306.15
$ 371,370.71
$ 7,238.42
$ 47.48
$ 1,373,838.56

$ 2,127.44
$ (4,841.35)
$ (44,113.31)
$ 645.05
$ 22,145.55
I

1

5 24,171.49
f 134.87

$
$ 115.96
$ 1,020.73
$ 134.14
$ 100.05
$ 1.70
$ 1,372.57

LS
74
74
74
LS
LS

$
$ 8,580.96
$ 75,533.65
$ 9,926.36
$ 22,145.55
$ 24,171.49
$ 140,358.01

$ 2,127.44
$ (13,422.31)
$ (119.646.96)
$ (9,281.31)

$
$
$ (140,223.14)

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 21,957.62
$ 23,283.27
$ 176,769.42
$ 133,586.39
$ 4,119,113.03
$ 142,053.43

$ (5,071.17)
$ 10,035.52
$ (4,643.07)
$ (21,979.00)
$ 652,999.17
$ (14,507.70)

$ 74.08
$
$ 217.35
$ 102.66
$ 1,028.55
$ 77.70

LS
LS
74
74
74
74

$ 3,500.00
$ 7,500.00
$ 16,084.14
$ 7,596.47
$ 76,112.81
$ 5,749.51

$ (8,571.17)
$ 2,535.52
$ (20,727.21)
$ (29,575.47)
$ 576,886.36
$ (20,257.21)

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ 74 $ $ 15,096.72

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 31,449.36
$ 8,816.13
$ 151,270.32
$ 90,654.13

$ 17,825.64
$ 12,183.87
$ 89.593.12
$ 261,793.17

$ 9.18
$ 28.80
$ 213.49
$

LS
74
LS
LS

$ 17,825.64
$ 2,130.91
$ 39,000.00
$ 261,793.17

$
$ 10,052.96
$ 50,593.12
$

$ 29,090.97
$ 117.544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 33,183.81
$ 22,192.81
$ 5,020,315.43
$ 477,678.61
$ 6,871,832.60

$ (4,092.84)
$ 95,351.50
$1,104,584.93
$ (0.00)
$1,104,719.80

$ 300.81
$ 121.17
$ 2,173.79

$ 3,546.35

LS
LS

$ (4,092.84)
$ 95,351.50
$ 528,551.30
$ (0.00)
$ 668,909.31

$
$
$ 576,033.63
$
$ 435,810.49



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 2/17/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

028 LBP Site Coordinatio

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 647.96

$ 11.261.44

$ 2,389.56

$ 1.474.33

$ 8.170.65

$ 5,394.28

$ 8.275.39

$ 456.29

$ 565.61

$ 51.51

$ 248.62

$ 914.42

$ 99.73

$ 2.686.23

$ 36.54

Labor

$ 227.60

$ 8.719.22

$ 1.196.22

$ 5.558.23

$ 4,308.61

$ 5,660.05

$ 383.13

$ 51.51

$ 99.73

S 2,649.73

$2 36.54

Per Diem

$ 2,389.56

Equipment

$ 1,730.41

$ 278.11

$ 2,187.70

$ 965.02

$ 2,028.76

$ 182.48

$ 248.62

$ 36.50

Materials

$ 420.36

$ 765.23

$ 424.72

$ 120.65

$ 586.58

$ 456.29

$ 914.42

Subcontracts

$ 46.58

Analytical Other Fee

Totals 42,672.56 28.690.57 2.389.50 7.657.60 3.6S; 24 S 46.58 $



Project Cosis JTD By Type

VB -1/70 Phase m

Friday, February 17, 2006
Taak-Oace

001 Const Work Plans

003 Mob/Crew Rotation

004 Sits Admln/lndlrects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Malnt

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

016 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordlnatto

029 ASARCO 100 Propertla

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

Ext«aa>4

$ 431.60

$ 144,443.97

$ 650,306.10

$ 371,370.39

$ 7.238.42

$ 47.48

$ 21,957.61

S 176,769.17

$ 657,46548

S 571,228.01

$ 30,066.62

$ 1,669,412.87

$ 526,269.10

$ 68.566.94

J 226,999.10

$ 23.263.26

$ 133,566.33

S 45,456.95

S 142,053.37

S 4.468.39

$ 151.270.31

$ 90,653.94

S 127,159.47

$ 8.816.10

$ 65.985.69

$ 31,449.33

S 33,183.77

$ 22,192.68

$ 477.678.61

Labor

J 431.80

S 81,083.34

$ 604,386.31

$ 7.238.42

$ 47.48

$ 19,018.53

$ 153,524.67

$ 661,036.21

S 412,488.95

S

$ 1,014,071.80

$ 125,529.61

S 66,829.43

$ 12,065.26

$ 130,975.64

S 0.00

$ 4,246.81

$ 8,427.56

S 71.538.39

$ 2.861.63

$ 8,605.86

$ 65,437.93

S

$ 30,325.44

S 15,527.95

Par Dlam

S 101.84

J 371,370.39

S

Eaulpa»Rt

$ 150,046.94

$ 19.969.37

J 185,775.35

$ 151,678.47

$ 219,32040

$ 38,992.33

$ 31,914.65

$ 18,498.05

$ 37.92

S 57.49

$ 8,181.86

$ (0.00)

$ 1,861.31

I 1,529.62

Materials

$ 63,360.62

$ 92,193.46

S 2,939.08

$ 3,275.13

$ 10,653.92

J 3,112.02

$ 1,767.94

$ 436,020.67

$ 31.828.98

S 58,566.94

J 130.07Z42

S 8,609.71

S 2,610.69

S 788.40

$ 141,985.44

S 164.10

$ 10,248.23

$ 2,166.81

$

$ 547.75

$ 404.71

$ 114.45

$ 76.21

Subcontracts

$ 3,577.56

$ 3,948.57

J 7,248.35

$ 329,937.99

S 116.03

S 2,608.29

$ 26,170.50

$ 30.00

$ 142,842.75

$ 122,130.84

$ 31,044.62

Analytical

S 21,050.32

$ 66.57

S

S 685.47

J 210.24^

$ 882.57

$ 5,058.90

Othar ••a

$ 477,678.61

6,871.831.27 t 3.4S5.69S.43 $ 371.472.22 $ S27.663.76 1.001.507.69 669.655.SG S 27.954.0/ $ 'i 477.57o.o I



2/17/2006
4l25PM

Project Variance Report

VB-1/70 Phase m

Friday, February 17, 2006

001
003
004
DOS
006
007
008
009
010
011
012
013
014
015
016
017
01S
019
020
021
022
023
024
025
026
027
026
029
030
100
031
032

:on*tiuctk>n Work Plans
Moblllzatton/Craw Rotation
Site AdmlnHtratton and Indktcts
Lodging & Pat Diem
Homt Offlc* SUDDOtt
Final Report
Protect Clou-Out
SIM SttiiD/Malntoninca
SIM Coordination
Removal Impacted
T&D of Impacted Soll»
Sampling & Analysb
Reiteration
Sod & S««d
Qaidtn & Plowar Bad
Rock. Mulch. & Ml»c
Pott Construction Maintenance
Sit* Coordination Follow-up
Site Teardown S Demoblliation
Comunftv Air Monitoring
Fuel. Ol. Mlec Field Suppllee
Atarco Support
T&D to Landfill
Lead Ba» Paint Aiaetment
LBP Abatement
SprlnkUr Syitam
LBP Sto Coordination
ASARCO 100 ProoertlM
Community Meetlna Support
Fee
Sto Coordination Initial Sampling
Initial Sampling Field Work

1.00
8.00
4.00

4,00
4.00

1.00
1.00

16.00
199.00

934,750.00
8,400.00

24.600.00
S34.790.00

159.00
155.00
155.00

534,750.00
199.00

1.00
4.00

96.00
1.00

2.600.00
450.00
100.00

1.00

100.00
1.00
1.00
1.00

1.00

1.00

us
EACH
MTH
MTU
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

$ 5,659.72
* 56.926.90
$ 217.369.74
$ 161.719.63
I 16,647,43
$ 6,426.74
S 7.719.00
$ 7.124.26
$ 59.901.73
$ 266.069. 22
$ 219.786.20
! 10.320.36
!i 473,788.10
! 167,376.40
$ 11.710.80
$ 62,562.70
S 101.750.90
$ 99.901,70
S 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.261.00
$ 306.930.60
t 143,122.20
$ 352,447.30
$
I 1.00
$ 1.00
$ 1.00
$ 183,020.00

$0.00
$

$ 2,559.24
$ 139.602.25
$ 606,192.64
$ 372.015.76
$ 29,383.97
$ 9,825.34
S 14.393.63
$ 16.686.45
$ 172.126.39
$ 1.064.676.00
$ 520.639.16
$ 30,667.66
t 1.874.419.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
$ 33.318.79
$ 111.607.39
$ 9.152.30
: 45,811.72
i 127.545.73

8,960.01
$ 1.00

t 261,863.44
* 352.447.30
t 211.875.11
$ 81,082.43
$ 1.00
$ 27,375.00
$ 466.942.91

$1.00
$ 1.00

t 431.60
i 144,443.97
! 850,306.10
'.- 371,370.39
! i 7.238.42
1. 47.48

!i 21,957.61
!i 176,769.17
$ 857,465.46
$ 571,226.02

30,066.62
'• 1,669,412.87
i 526.289.10
: 58,566.94

226.999.10
$ 23.283.26

J_ 133,586.33

** 45.456.95
$ 142,053.37
! 4,466.39
:
!• 151,270.31
! i 90.653.94
J 127.159.47
: 8.616.10
: ; 65,969.69
$ 31.449.33
* 477.678.61

$33.183.77
t 22.192.68

16.9%
100.0%
100.0%
99.8%
24.6%
0.5%
0.0%

100.0%
100.0%
60.5%
100.0%
98.0%
69.1%
74.7%
94.8%
95.7%
69.9%
100.0%
0.0%
99.2%
100.0%

49.9%
0.0%

57.8%
25.7%
60.0%
10.9%

100.0%
100.0%
100.0%
100.0%
100.0%

CaoraaMIMt

Me*

$ 2.555.04
$ 26.668.79
$ 212.576.53
S 93.026.65
$ 7.356.12
$ 9.495.60
$ 14.393.63
$ 1.372.35
$ 1.140.45
$ 1.99
$ 68.00
$ 1.24
$ 3.50

$ 4,545.40
S 398.56
S 1.543.80
$ 0.06
$ 661.85
$ 9.152.30
S 11.455.89
$ 1.479.72
t 8.954.70
}
$ 581.59
S 3.527.39
t 211.932.45
S 608.62
S 65.985.69
t 31.449.33
S 477.678.61

$33.183.77
$ 22.192.66

•aftkautoal G«*t
T« CM*!***

$ 2.123.24
t
t
$ 744.23
$ 22.166.06
$ 9.448.32
$ 14,393.63
$
$
S 207,509.74
$
$ 615.04
$ 204,007.13
$ 178,247.66
$ 3,212.56
$ 10.269,43
$ 9,657.59
$
$ 9.152.30
$ 366.99
$
$ 4.486.31

$
$ 110,443.94
$ 262.069.08
S 84.772,98
$ 72.065.86
$
$

$0.00
$

T«*al C»»t At

C«av*t«*lM

$ 2.555.04
1 144,443.97
$ 850,306.10
J 372,114.62
$ 29.424.48

9.495.60
14.393.63
21,957.61

176.769.17
1.064.975.22

571.228.02
30,661.66

1.873,419.99
704.936.96

$ 61.779.50
$ 239.268.52
S 32.940.84
$ 133,566.33
$ 9.152.30
$ 45.823.54
$ 142.053.37

8.954.70
-

261.714.25
352,739.02
211,932.49

$ 60.881.96
$ 69.989.69
$ 31.449.33
$ 477.678.61

$33.183.77
$ 22.192.68

Vauluca)
(••faXM'v*

(4.20)
4,641.72

44,113.26
96.86
40.91

$ (329.54)
(

$ 5,071.16
$ 4,642.82
$ 99.22
$ 50.666.86
$ 13.76
I (995.31)
S (167.27)
! 26.32
: < (68.79)
i (377.95J

21.976.94
.

$ 11.82
$ 14.507.64
^ (5.31)
$ (1.00)
$ (149.19)
$ 291.72
$ 57.34
$ (200.47)
$ 65.964.69
$ 4.074.33
$ 10.735.70

$33,182.77
$ 22.191.68

ml

-0.2%
3.5%
5.5%
0.0%
0.1%
-3.4%
0.0%
30.0%
2.7%
0.0%
9.7%
0.0%
-0.1%
0.0%
0.0%
0.0%
-1.1%
19.7%
0.0%
0.0%
11.4%
-0.1%

-100.0%
-0.1%
0.1%
0.0%
0.2%

6598468.6%
14.9%
2.3%

3318277.2%
2219168.3%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,871,831.28 88.1% $ 1,256,614.72 $ 1,205,807.86 $ 8,077,639.14 $ 280,355.12 3.6%

lof l


